


ELKR1 Client Date: Thu 3/4/21

Task	Summary	Inactive Milestone	Duration-only	Start-only	External Milestone	Manual Progress
Split	Project Summary	Inactive Summary	Manual Summary Rollup	Finish-only	Deadline	
Milestone	Inactive Task	Manual Task	Manual Summary	External Tasks	Progress	



ID	Task Mode	Task Name	Duration	Start	Finish
49		Primary Painting Final Coat Bath, Kitchen, Closet, Sun Room and Trim (All House)	4 days	Thu 3/11/21	Tue 3/16/21
50		Install Closet Shelving	1 day	Wed 3/17/21	Wed 3/17/21
51		Install Counter Top	1 day	Tue 4/6/21	Tue 4/6/21
52		Install Kitchen Backsplash	2 days	Wed 4/7/21	Thu 4/8/21
53		Install Light Rail on Cabinets	1 day	Fri 4/9/21	Fri 4/9/21
54		Install Plumbing, (Set-out)	2 days	Fri 4/9/21	Mon 4/12/21
55		Install Electrical (Set-out)	2 days	Mon 4/12/21	Tue 4/13/21
56		Install Appliances	1 day	Tue 4/13/21	Tue 4/13/21
57		Install Shower Door System	1 day	Thu 3/18/21	Thu 3/18/21
58		Touch-up Paint all areas	1 day	Wed 4/14/21	Wed 4/14/21
59		Final Cleaning	1 day	Thu 4/15/21	Thu 4/15/21
60		Exterior	11 days	Wed 3/3/21	Wed 3/17/21
61		Install Windows	1 day	Wed 3/3/21	Wed 3/3/21
62		Paint Windows	2 days	Thu 3/4/21	Fri 3/5/21
63		Stucco Work	2 days	Mon 3/8/21	Tue 3/9/21
64		Weather Delay Days	6 days	Wed 3/10/21	Wed 3/17/21



ELKR1 Client
 Date: Thu 3/4/21

Task	Summary	Inactive Milestone	Duration-only	Start-only	External Milestone	Manual Progress
Split	Project Summary	Inactive Summary	Manual Summary Rollup	Finish-only	Deadline	
Milestone	Inactive Task	Manual Task	Manual Summary	External Tasks	Progress	